COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/29/2010

ESTIMATE SUMMARY 07:22:55
CONTID: C16274 ESTIMATE NO: 0010 FINL SPEC YR:2005
PCN: 16274-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 78.0 DAYS TIME ALLOW: 87 WORK DAYS
I-70 SILVERTHORNE TO EJMT WB R PERCENT TIME: 89.66 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: IM0703-327
I-70 SILVERTHORNE TO EJMT WB R
NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 01/29/2010 DATE TIME STARTED 04/15/2008
10100 DALLAS STREET DATE LET 03/20/2008 DATE WORK BEGAN
DATE AWARDED 03/26/2008 DATE TIME STOPPED 01/20/2009
DATE CONTRACT EXECUTED 04/10/2008 DATE ACCEPTED 01/20/2009
HENDERSON CO 80640 303-289-8555 DATE NOTICE TO PROCEED 04/15/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,866,575.64 PARTICIPATING $ 5,876,595.78 $ 24,554.14
AWARD PROJECT AMT: ¢  4,526,967.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.17% TOTAL EARNINGS 5,876,595.78 24,554.14
FUNDS AVAILABLE: $ -10,020.14 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,876,595.78 24,554.14
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 67,904.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,876,595.78 92,458.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,876,595.78 92,458.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 92,458.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00023 *REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 4.000 4.000
EACH 0.000 0.00
2,150.00000 4.000 8,600.00
0010 202-00035 *REMOVAL OF PIPE 216.000 216.000
LF 0.000 0.00
42.75000 216.000 9,234.00
0015 202-00090 *REMOVAL OF DELINEATOR 21.000 21.000
EACH 0.000 0.00
15.00000 21.000 315.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 181.000 181.000
sy 0.000 0.00
11.00000 181.000 1,991.00
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 350,337.000 350,337.000
SY 0.000 0.00
1.65000 350,337.000 578,056.05
0030 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,235.00000 1.000 2,235.00
0035 202-00810 *REMOVAL OF GROUND SIGN 3.000 3.000
EACH 0.000 0.00
150.50000 3.000 451.50
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,050.000 4,050.000
LF 0.000 0.00
4.20000 4,050.000 17,010.00
0045 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 540.000 540.000
LF 0.000 0.00
12.25000 540.000 6,615.00
0050 202-01300 *REMOVAL OF END ANCHORAGE 21.000 21.000
EACH 0.000 0.00
80.00000 21.000 1,680.00
0055 203-00000 UNCLASSIFIED EXCAVATION 286.000 286.000
cY 0.000 0.00

27.85000 286.000 7,965.10
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 35.000 35.000
HOUR 0.000 0.00
120.75000 35.000 4,226.25
0065 203-01594 COMBINATION LOADER 47.000 47.000
HOUR 0.000 0.00
114.50000 47.000 5,381.50
0070 206-00000 *STRUCTURE EXCAVATION 384.000 384.000
cy 0.000 0.00
47.15000 384.000 18,105.60
0075 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000
cYy 0.000 0.00
160.25000 36.000 5,769.00
0080 208-00002 *EROSION LOG (12 INCH) 0.000 0.000
LF 0.000 0.00
10.65000 0.000 0.00
0085 208-00034 *GRAVEL BAG 277.000 277.000
LF 0.000 0.00
16.00000 277.000 4,432.00
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,375.00000 1.000 1,375.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
L S 0.000 0.00
2,675.00000 1.000 2,675.00
0100 210-01130 *RESET GUARDRAIL TYPE 3 4,100.000 4,100.000
LF 0.000 0.00
10.00000 4,100.000 41,000.00
0105 210-01140 *RESET GUARDRAIL TYPE 4 30.000 30.000
LF 0.000 0.00
133.55000 30.000 4,006.50
0110 210-04020 *MODIFY INLET 4.000 4.000
EACH 0.000 0.00
3,739.60000 4.000 14,958.40
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-09014 AGGREGATE BASE COURSE (SPECIAL) 989.450 989.450
TON 0.000 0.00
15.50000 989.450 15,336.48
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 275.050 275.050
TON 0.000 0.00
137.65000 275.050 37,860.63
0125 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 41,224.960 41,224.960
TON 0.000 0.00
58.55000 41,224.960 2,413,721.41
0126 403-33721 HOT MIX ASPHALT (GRADING S) (75) (PG 58-28) ADDED 8,978.250 8,978.250
PAVING AT INCREASED PRICE DUE TO BINDER SHORTAGE
TON 0.000 0.00
72.59000 8,978.250 651,731.17
0130 411-10253 EMULSIFIED ASPHALT (CSS-1H) 12,962.000 12,962.000
GAL 0.000 0.00
2.00000 12,962.000 25,924.00
0135 503-00048 *DRILLED CAISSON (48 INCH) 18.000 18.000
LF 0.000 0.00
950.00000 18.000 17,100.00
0140 506-00212 *RIPRAP (12 INCH) 4.000 4.000
cy 0.000 0.00
80.15000 4.000 320.60
0145 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 955.830 955.830
TON 0.000 0.00
155.00000 955.830 148,153.65
0150 601-03000 *CONCRETE CLASS D 14.950 14.950
cy 0.000 0.00
435.00000 14.950 6,503.25
0155 603-50012 *12 INCH PLASTIC PIPE 100.000 100.000
LF 0.000 0.00
80.15000 100.000 8,015.00
0160 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
7,480.00000 1.000 7,480.00
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 198.000 198.000
LF 0.000 0.00
80.15000 198.000 15,869.70
0170 605-84000 *SUBSURFACE DRAIN OUTLET 70.000 70.000
LF 0.000 0.00
90.15000 70.000 6,310.50
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,100.000 12,100.000
LF 0.000 0.00
17.90000 12,100.000 216,590.00
0180 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 2,237.500 2,237.500
LF 0.000 0.00
27.20000 2,237.500 60,860.00
0185 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) (PRECAST) 960.000 960.000
LF 0.000 0.00
85.45000 960.000 82,032.00
0190 606-01320 *END ANCHORAGE TYPE 3B 5.000 5.000
EACH 0.000 0.00
650.00000 5.000 3,250.00
0195 606-01340 *END ANCHORAGE TYPE 3D 4.000 4.000
EACH 0.000 0.00
665.00000 4.000 2,660.00
0200 606-01370 *TRANSITION TYPE 3G 5.000 5.000
EACH 0.000 0.00
1,325.00000 5.000 6,625.00
0205 606-01460 *MEDIAN TERMINAL 6.000 6.000
EACH 0.000 0.00
4,385.00000 6.000 26,310.00
0210 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
1,985.00000 6.000 11,910.00
0215 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00

1,555.00000 2.000 3,110.00
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 609-60011 CURB TYPE 6 (SECTION M) 1,935.000 1,935.000
LF 0.000 0.00
8.00000 1,935.000 15,480.00
0225 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0230 612-00060 *REFLECTOR (MEDIAN BARRIER) 155.000 155.000
EACH 0.000 0.00
22.75000 155.000 3,526.25
0235 614-00011 *SIGN PANEL (CLASS I) 6.250 6.250
SF 0.000 0.00
26.00000 6.250 162.50
0240 614-00012 *SIGN PANEL (CLASS II) 9.000 9.000
SF 0.000 0.00
20.00000 9.000 180.00
0245 614-00013 *SIGN PANEL (CLASS III) 91.000 91.000
SF 0.000 0.00
21.00000 91.000 1,911.00
0250 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 22.000 22.000
LF 0.000 0.00
12.95000 22.000 284.90
0255 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 2.000 2.000
EACH 0.000 0.00
198.00000 2.000 396.00
0260 614-31800 *MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
29,080.00000 1.000 29,080.00
0265 614-80385 *RUMBLE STRIP 15,988.000 15,988.000
LF 0.000 0.00
0.64000 15,988.000 10,232.32
0270 615-00030 *EMBANKMENT PROTECTOR TYPE 3 4.000 4.000
EACH 0.000 0.00

3,340.00000 4.000 13,360.00
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 624-14024 *24 INCH CULVERT PIPE (CR 4) 54.000 54.000
LF 0.000 0.00
106.85000 54.000 5,769.90
0280 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
22,545.00000 1.000 22,545.00
0285 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 20.000
HOUR 0.000 0.00
171.00000 20.000 3,420.00
0290 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
185,000.00000 1.000 185,000.00
0295 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,455.00000 1.000 2,455.00
0300 627-00005 *EPOXY PAVEMENT MARKING 499.000 499.000
GAL 0.000 0.00
62.00000 499.000 30,938.00
0305 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,376.000 1,376.000
GAL 0.000 0.00
26.70000 1,376.000 36,739.20
0310 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 11,863.000 11,863.000
SF 0.000 0.00
9.60000 11,863.000 113,884.80
0315 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 220.000 220.000
LINE)
SF 0.000 0.00
8.55000 220.000 1,881.00
0320 630-00000 *FLAGGING 2,000.000 1,851.000
HOUR 0.000 0.00
32.00000 1,851.000 59,232.00
0325 630-00007 *TRAFFIC CONTROL INSPECTION 60.000 57.000
DAY 0.000 0.00
187.00000 57.000 10,659.00
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 630-00012 *TRAFFIC CONTROL MANAGEMENT 96.000 96.000
DAY 0.000 0.00
1,015.00000 96.000 97,440.00
0335 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
800.00000 4.000 3,200.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
265.00000 4.000 1,060.00
0345 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 18.000
EACH 0.000 0.00
53.45000 18.000 962.10
0350 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 73.000
EACH 0.000 0.00
58.75000 73.000 4,288.75
0355 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 42.000 39.000
EACH 0.000 0.00
64.00000 39.000 2,496.00
0360 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 261.000 236.000
SF 0.000 0.00
16.00000 236.000 3,776.00
0365 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
800.00000 4.000 3,200.00
0370 630-80359 *PORTABLE MESSAGE SIGN PANEL 193.000 193.000
DAY 0.000 0.00
80.15000 193.000 15,468.95
0375 630-80360 *DRUM CHANNELIZING DEVICE 109.000 109.000
EACH 0.000 0.00
32.00000 109.000 3,488.00
0380 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 14.000
EACH 0.000 0.00

37.40000 14.000 523.60
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 1.000 1.000
EACH 0.000 0.00
2,675.00000 1.000 2,675.00
0390 630-80370 CONCRETE BARRIER (TEMPORARY) 440.000 440.000
LF 0.000 0.00
42.75000 440.000 18,810.00
0395 630-80380 *TRAFFIC CONE 600.000 600.000
EACH 0.000 0.00
16.00000 600.000 9,600.00
0400 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
1,285.00000 1.000 1,285.00
0405 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
3,735.00000 0.000 0.00
0410 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
21,370.00000 1.000 21,370.00
0415 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70011 F/A PARTNERING 1,442.000 1,442.000
FA 0.000 0.00
1.00000 1,442.000 1,442.00
0430 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 120,917.970 120,917.970
FA 0.000 0.00
1.00000 120,917.970 120,917.97
0435 700-70016 F/A FUEL COST ADJUSTMENT 83,821.810 83,821.810
FA 0.000 0.00

1.00000 83,821.810 83,821.81
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70025 F/A QUALITY INCENTIVE PAYMENT 89,930.260 65,376.120
FA 24,554.140 24,554.14
1.00000 89,930.260 89,930.26
0455 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0616 630-80359 PORTABLE MESSAGE SIGN PANEL 168.000 168.000
DAY 0.000 0.00
27.50000 168.000 4,620.00
0617 900-00005 ADDED ITEM (DAY)/ MICROWAVE SENSOR TRAILER (DAY) 336.000 336.000
DAY 0.000 0.00
38.50000 336.000 12,936.00
0618 900-00005 ADDED ITEM (DAY)/ MOBILE VIDEO TRAILER (DAY) 168.000 168.000
DAY 0.000 0.00
49.50000 168.000 8,316.00
0619 626-00000 *MOBILIZATION 0.000 1.000
LS 0.000 0.00
52,000.00000 1.000 52,000.00
0621 203-01580 TRUCK 64.000 64.000
HOUR 0.000 0.00

99.00000 64.000 6,336.00
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0622 203-02330 LABORER 17.000 17.000
HOUR 0.000 0.00
44.00000 17.000 748.00
0631 202-00019 *REMOVAL OF INLET 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0632 603-00025 CULVERT LINING (24 INCH) (SPECIAL) 175.000 145.000
LF 0.000 0.00
350.00000 145.000 50,750.00
0633 603-01360 *36 INCH REINFORCED CONCRETE PIPE 96.000 96.000
LF 0.000 0.00
145.00000 96.000 13,920.00
0634 603-10240 *24 INCH CORRUGATED STEEL PIPE 20.000 20.000
LF 0.000 0.00
115.00000 20.000 2,300.00
0635 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0636 203-00100 MUCK EXCAVATION 352.000 352.000
cy 0.000 0.00
42.00000 352.000 14,784.00
0637 613-07000 PULL BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0638 900-00012 ADDED ITEM (FOOT) / 15.000 15.000
LF 0.000 0.00
150.00000 15.000 2,250.00
CAT 0200 CURRENT AMT 5,700,401.95 $ 24,554.14 5,711,107.60
CAT NO0300 STRUCTURE NO. F-12-X
0475 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,933.000 2,933.000
sy 0.000 0.00
1.65000 2,933.000 4,839.45
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. F-12-X

0480 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000 0.000
LS 0.000 0.00
845.00000 0.000 0.00
0485 206-00000 *STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
47.15000 0.000 0.00
0490 206-00100 *STRUCTURE BACKFILL (CLASS 1) 110.000 110.000
cy 0.000 0.00
106.80000 110.000 11,748.00
0495 210-00090 *RESET DELINEATOR 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0500 210-00410 *MODIFY BRIDGE EXPANSION DEVICE 2.000 2.000
EACH 0.000 0.00
5,665.00000 2.000 11,330.00
0505 210-00440 *REPAIR CURB 21.000 21.000
LF 0.000 0.00
82.35000 21.000 1,729.35
0510 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 344.000 344.000
TON 0.000 0.00
58.55000 344.000 20,141.20
0515 420-00500 GEOTEXTILE (PAVING) 2,954.000 2,850.000
sY 0.000 0.00
2.45000 2,850.000 6,982.50
0520 513-00600 *BRIDGE DRAIN 4.000 4.000
EACH 0.000 0.00
4,440.00000 4.000 17,760.00
0525 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 4.130 4.130
cY 0.000 0.00

4,905.00000 4.130 20,257.65
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PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. F-12-X

0530 602-00020 *REINFORCING STEEL (EPOXY COATED) 146.000 145.500
LB 0.000 0.00
3.45000 145.500 501.98
CAT 0300 CURRENT AMT $ 95,546.65 $ 0.00$ 95,290.13

CAT NO0301 STRUCTURE NO. F-12-R

0535 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,400.000 1,400.000
sy 0.000 0.00
1.65000 1,400.000 2,310.00
0540 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000 0.000
SY 0.000 0.00
98.35000 0.000 0.00
0545 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 46.560 46.560
sy 0.000 0.00
178.00000 46.560 8,287.68
0550 202-00456 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000 0.000
SY 0.000 0.00
178.00000 0.000 0.00
0555 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 12.330 12.330
sy 0.000 0.00
365.00000 12.330 4,500.45
0560 202-00462 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3A) 0.000 0.000
SY 0.000 0.00
365.00000 0.000 0.00
0565 202-00504 *REMOVAL OF EXPANSION DEVICE 160.000 147.000
LF 0.000 0.00
33.00000 147.000 4,851.00
0570 202-05100 *SANDBLASTING REINFORCING STEEL 58.890 58.890
SY 0.000 0.00
42.50000 58.890 2,502.82
0575 210-00440 *REPATIR CURB 33.000 33.000
LF 0.000 0.00

82.35000 33.000 2,717.55



CONTID: C16274 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 16274-BID ESTIMATE RUN 01/29/2010
PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO. F-12-R
0580 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 154.000 154.000
TON 0.000 0.00
58.55000 154.000 9,016.70
0585 420-00500 GEOTEXTILE (PAVING) 1,375.000 1,375.000
SY 0.000 0.00
2.45000 1,375.000 3,368.75
0590 515-00400 *CONCRETE SEALER 58.890 58.890
sy 0.000 0.00
112.50000 58.890 6,625.13
0595 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 150.000 150.000
LF 0.000 0.00
137.85000 150.000 20,677.50
0600 601-03000 *CONCRETE CLASS D 0.000 0.000
cy 0.000 0.00
435.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 65,286.59 $ 0.00s 64,857.59
CAT NO0302 STRUCTURE NO. F-12-P
0605 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 342.000 342.000
sy 0.000 0.00
1.65000 342.000 564.30
0610 210-00440 *REPAIR CURB 12.000 12.000
LF 0.000 0.00
82.35000 12.000 988.20
0615 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 30.000 30.000
TON 0.000 0.00
58.55000 30.000 1,756.50
0620 408-01000 *HOT POURED JOINT AND CRACK SEALANT 0.080 0.080
TON 0.000 0.00
7,685.00000 0.080 614.80
0625 420-00500 GEOTEXTILE (PAVING) 317.000 317.000
sy 0.000 0.00
2.45000 317.000 776.65
CAT 0302 CURRENT AMT $ 4,700.45 $ 0.00$ 4,700.45
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PROJECT: IM0703-327 ESTIMATE NO: 0010 07:22:55

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0630 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
640.00000 1.000 640.00
CAT 0400 CURRENT AMT $ 640.00 $ 0.00s 640.00
PROJECT TOTAL CURRENT AMT $ 5,866,575.64 S 24,554.14 5,876,595.77



